COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2017

ESTI MATE SUMVARY 13: 34: 39
CONTI D C21305R ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 21305R- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TI VE ALLOW 45 WORK DAYS
US 287 REPAIRS AT LCR 17 PERCENT TIME:  100. 00 ORI G TI ME ALLOW 45 WORK DAYS
PRQJECT NO STA2873- 183
US 287 REPAIRS AT LCR 17
NAVE OF ROAD:
PRQIECT COUNTI ES: LARI VER
CONTRACTCR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 08/ 21/ 2017 DATE TI ME STARTED 04/ 24/ 2017
10100 DALLAS STREET DATE LET 03/ 09/ 2017 DATE WORK BEGAN 04/ 24/ 2017
DATE AWARDED 03/17/ 2017 DATE TI ME STOPPED 07/ 24/ 2017
DATE CONTRACT EXECUTED 03/ 30/ 2017 DATE ACCEPTED 07/ 24/ 2017
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 04/ 24/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,039, 400. 91 PARTI Cl PATI NG $ 1,039, 400. 91 $ 0.00
AWARD PRQJECT AM: $ 787, 779. 00 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 039, 400. 91 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED NATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 039, 400. 91 0. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 11, 816. 69
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 039, 400. 91 11, 816. 69
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 1, 039, 400. 91 11, 816. 69
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 11, 816. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00215

202- 00240

202- 00250

202- 00810

202- 06530

203- 01500

208- 00002

208- 00207

210- 04000

212- 00006

C21305R
21305R-BI D
STA2873- 183
| TEM
DESCRI PTI ON

*Renoval of Delineator

Renoval of Concrete Pavenent (Pl aning)

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Renoval of G ound Sign

*Cl ean Drain Pipe (Special)

Bl adi ng

*Erosion Log Type 1 (12 Inch)

*Er osi on Control Managenent

*Adj ust Structure

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

42.000
EACH
4.50000
3, 934. 000
SY
10. 50000
21, 978. 000
SY
6. 70000
6, 541. 000
SF
1. 30000
4.000
EACH
145. 00000
10. 000
EACH
3, 380. 00000
2.000
HOUR
185. 00000
398. 000
LF
2.50000
7.000
DAY
440. 00000
18. 000
EACH
2, 400. 00000
0. 100
ACRE

5, 600. 00000

Page 2
ESTI MATE RUN 08/ 21/ 2017
13:34: 39

PREV QTY/ AMOUNT
Qry TH' S PERI CD TH' S
Qry TO DATE PERI OD AVOUNT

42.000
0. 000 0. 00
42.000 189. 00

3, 934. 000
0. 000 0. 00
3, 934. 000 41, 307. 00

21, 978. 000
0. 000 0.00

21, 978. 000 147, 252. 60

6, 541. 000
0. 000 0. 00
6, 541. 000 8, 503. 30

4.000
0. 000 0.00
4.000 580. 00

10. 000
0. 000 0. 00
10. 000 33, 800. 00

2.000
0. 000 0. 00
2.000 370. 00

398. 000
0. 000 0. 00
398. 000 995. 00

7.000
0. 000 0.00
7.000 3, 080. 00

18. 000
0. 000 0. 00
18. 000 43, 200. 00

0. 100
0. 000 0. 00
0. 100 560. 00



CONTI D C21305R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21305R-BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0004 13: 34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 100
ACRE 0. 000 0. 00
20, 000. 00000 0. 100 2,000. 00
0065 304- 06009 Aggregat e Base Course (O ass 6) (Special) 338. 130 338. 130
TON 0. 000 0. 00
54. 00000 338. 130 18, 259. 02
0070 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 5, 076. 570 5,076. 570
TON 0. 000 0. 00
85. 00000 5,076.570 431, 508. 45
0075 612-00003 *Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0080 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 23. 000 23. 000
EACH 0. 000 0. 00
140. 00000 23.000 3, 220. 00
0085 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 22.000 22. 000
EACH 0. 000 0. 00
145. 00000 22.000 3, 190. 00
0090 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 15. 000 15. 000
EACH 0. 000 0. 00
150. 00000 15. 000 2,250. 00
0095 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0100 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0105 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0110 627-00008 *Modi fi ed Epoxy Pavenent Marking 71. 000 71. 000
GAL 0. 000 0. 00

120. 00000 71. 000 8, 520. 00



CONTI D C21305R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21305R-BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0004 13:34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00013 *Paverent Marking Paint (H gh Build) 308. 000 308. 000
GAL 0. 000 0. 00
37. 00000 308. 000 11, 396. 00
0120 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 248. 000 248. 000
SF 0. 000 0. 00
18. 50000 248. 000 4,588. 00
0125 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0.00
26. 00000 0. 000 0. 00
0130 630- 00007 *Traffic Control Inspection 30. 000 30. 000
DAY 0. 000 0. 00
170. 00000 30. 000 5, 100. 00
0135 630-00012 *Traffic Control Management 38. 000 38. 000
DAY 0. 000 0. 00
1, 100. 00000 38. 000 41, 800. 00
0140 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 3. 000
EACH 0. 000 0.00
450. 00000 3. 000 1, 350. 00
0145 630- 80341 *Construction Traffic Sign (Panel 5. 000 5. 000
EACH 0. 000 0. 00
50. 00000 5. 000 250. 00
0150 630-80342  *Construction Traffic Sign (Panel 46. 000 46. 000
EACH 0. 000 0. 00
90. 00000 46. 000 4, 140. 00
0155 630- 80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0.00
3, 300. 00000 4.000 13, 200. 00
0160 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0.00
900. 00000 2.000 1, 800. 00
0165 630-80360 *Drum Channel i zi ng Devi ce 60. 000 60. 000
EACH 0. 000 0. 00
32. 00000 60. 000 1, 920. 00



CONTI D C21305R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21305R-BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: STA2873-183 ESTI MATE NO 0004 13:34: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0175 630- 80380 *Traffic Cone 248. 000 248. 000
EACH 0. 000 0. 00
6. 50000 248. 000 1,612. 00
0180 630-85041 *Mobi | e Attenuator 38. 000 38. 000
DAY 0. 000 0. 00
550. 00000 38. 000 20, 900. 00
0185 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70012 F/ A Asphalt Pavenent |ncentive 9, 902. 500 9, 902. 500
F A 0. 000 0. 00
1. 00000 9, 902. 500 9, 902. 50
0200 700-70016 F/ A Fuel Cost Adj ustnent 89. 260 89. 260
FA 0. 000 0. 00
1. 00000 89. 260 89. 26
0205 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 191. 520 1,191. 520
F A 0. 000 0. 00
1. 00000 1, 191. 520 1,191. 52
0210 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 848. 740 -848. 740
FA 0. 000 0. 00
1. 00000 -848. 740 -848.74
0215 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C21305R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21305R-BI D ESTI MATE RUN 08/ 21/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0004 13:34: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 900- 00006 Added Item (Dol lar)/ Price Reduction - Over Wi ght -324.000 -324. 000
Trucks
DOL 0. 000 0. 00
1. 00000 - 324. 000 -324.00
0245 900- 00006 Added Item (Dol lar)/ Price Reduction-Wrk Tinme -150. 000 -150. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 -150. 000 -150. 00
CAT 0200 CURRENT AMI  $ 1,019, 700.91 % 0.00$ 1,019, 700.91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0230 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0235 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 19, 700.00 $ 0.00$ 19, 700. 00
PRQJIECT TOTAL CURRENT AMI $ 1,039, 400.91$ 0.00$ 1,039,400.91




